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DoD EVM Policy Update
February 6, 2019

Mr. John McGregor
Deputy Director for EVM
Acquisition Analytics and Policy

NDIA IPMD Winter Meeting
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 Organization Changes

 EVM Policy Initiatives

 Questions



3

NDIA IPMD FEB 2019

APPROVED FOR PUBLIC RELEASE DISTRIBUTION
UNLIMITED: 19-S-648 January 28, 2019Office of Acquisition Analytics and Policy 3

Acquisition

AT&L
R&EA&S

EVM

McGregor

A&S
…
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Acquisition Enablers
Mr. David Cadman, Performing the duties of Director

Cadman

Director

Rodgers

Director

Pino

Director

Brennan

Director

Acquisition Enablers Mission: Ensure robust, secure, resilient, and innovative 
acquisition capabilities upon which the Department of Defense can rely in an era of 

great power competition to fulfill current and future Warfighter requirements.



5

NDIA IPMD FEB 2019

APPROVED FOR PUBLIC RELEASE DISTRIBUTION
UNLIMITED: 19-S-648 January 28, 2019Office of Acquisition Analytics and Policy 5

EVM, as a management discipline for making decisions, depends on governing 
the entire EVM value stream from Contractor to Government analyst

“To be successful, EVM practices and competencies must be integrated into the program 
manager’s acquisition planning and execution processes”

- PARCA Authorities Memo, Aug 2011
- Now part of Acquisition Analytics and Policy

EVM Policy and 
Guidance

•Develop, 
publish, and 
maintain DoD 
policy and 
guidance on 
Earned Value 
Management 
application 
and reporting

Communications 
and Outreach

•Inform 
Government 
and Industry 
stakeholders 
on EVM policy, 
reporting, and 
competency 
matters

Program Interface

•EVM 
applicability 
determination; 
assist programs 
with EVM use 
and reporting; 
Resolve 
interpretive 
differences in 
EVM policy

EVM Central 
Repository (CR)

•Manage the 
EVM-CR as the 
authoritative 
EVM data 
source for ACAT 
1 programs; 
Maintain data 
governance for  
EVM data

EVM Functional 
Leadership

•Serve as DoD 
EVM Funct. 
Lead; Develop 
and maintain 
competency 
model; Guide 
training, 
education, and 
skills for the 
workforce
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Working across DoD Services/Agencies, Federal Agencies, 
and Industry to facilitate the effectiveness of EVM for joint 

situational awareness and program decision making

Our 
Mission 
Has Not 

Changed!
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Enhance organizational acquisition decision making 

and improve acquisition outcomes

 Data Analytics: Focus on data analysis to inform acquisition decisions, 
policymaking, program management, evaluation, and learning

• NDAA 2018 Section 913 directs Secretary to establish a set of activities that use 
data analysis, measurement, and other evaluation-related methods to improve 
acquisition outcomes of the DoD and enhance organizational learning

 Authority Delegation:  Delegate Milestone Decision Authority to the lowest 
appropriate level

 Accountability: Establishment of cost, schedule, and performance goals for 
Major Defense Acquisition Programs before funds are obligated; if goals 
breached, program must be re-established

 Adaptive Acquisition Approaches: Tailorable traditional acquisition; 
“Middle Tier” programs for rapid prototype and fielding; urgent operational 
needs; Services; Defense Business Systems
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EVM Policy Initiatives
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https://www.acq.osd.mil/evm/

New EVM Website 

launched 1/25/2019

• EVM Policy & Guidance

• Current Initiatives

• DID & Standards

• Guides

• FAQ

EVM-CR Coming 

Soon!

• EVM-CR Access 

Point

• User Resources

• IPMR Tools

• Emerging Guidance

https://www.acq.osd.mil/evm/
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 Involved Government and 
Industry stakeholders across 
EVM community

 Provides a description of  
EVMS concepts, as well as, 
guidance for implementing 
EVM in the DoD 

 Published January 2019
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 Involved Government and 
Industry stakeholders across 
EVM and compliance 
communities

 Changes
• Clearinghouse request
• GL 6 graphic MRP/ERP
• Formula and glossary item 

for material cost variance



12

NDIA IPMD FEB 2019

APPROVED FOR PUBLIC RELEASE DISTRIBUTION
UNLIMITED: 19-S-648 January 28, 2019Office of Acquisition Analytics and Policy 12

 Resolve final items and revise DID language as needed

 Collect and adjudicate comments

 Technical infrastructure development and testing

 Release IPMR DID

• Complete DoD policy publication process/public review and comment

• Adjudicate comments

• Publish final DID
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A resource for DoD personnel 
who encounter programs on 
which Agile philosophies and 
Earned Value Management 
are applied

“EVM is not tied to any specific development methodology and does not prevent the use of other 
risk management techniques such as agile development. EVM and agile development are 
complementary and can be used on the same project. Agile development can be used to 

incrementally deliver functionality to the customer while EVM provides a standard method for 
measuring progress.”  -- OMB Circular A-11

https://www.acq.osd.mil/evm/resources/Agile_EVM_Home.shtml

https://www.acq.osd.mil/evm/resources/Agile_EVM_Home.shtml
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Have the Conversation…

 What Buying?

 How Buying? 

 How Manage?

Regardless of acquisition approach

... Traditional Acquisitions 

… Middle Tier Acquisitions

… Other Transaction Authorities

… Agile Development Methods
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EVM Website:
http://www.acq.osd.mil/evm/

EVM Email:
osd.dodevm@mail.mil

Acquisition Exchange Program (AEP) 
provides a unique career-development 

experience for high-caliber Government 
civilians or military personnel interested in 

acquisition and/or EVM. 

http://www.acq.osd.mil/evm/aep.program.html 
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Just in Case
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Agile Pilot Engagement
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Work with the 873 and 874 pilot programs, as appropriate

 Understand Agile technical mangement best practices and lessons learned

 Understand use of and applicability of DevSecOps to DoD programs

Approach: Develop and Execute a Pilot Engagement Strategy

 Outreach to Pilot Programs
• Provide guidance/solutions
• Trusted agent
• Non-interference basis

 Develop a Community of Practice

 Conduct series of Town Hall Collaboration Forums   

• Collect best practices/artifacts  
• Focus on specific objectives
• Establish regular cadence

PROBLEM STATEMENT: 

How does the DoD manage cost, schedule, and technical performance for a 
program using Agile development methods and demonstrate the value 

proposition for a capability?
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Process

 What are the program’s process/tools for program management/execution?

 What is the program’s process for incremental development/delivery?

 How are decisions made and who has decision authority (i.e priorities, 
changes)?

 How does the program contract for work?

Workforce Management

 What are the program’s team creation and management practices (i.e. hiring, 
retention)

 How are the proper skill sets identified/executed (i.e. competency, quality)?

Reporting/Metrics

 What is the level of metric assignment (i.e. epic/feature/story)?

 What metrics or reports are used internally/provided to management and 
delivered to customer?

 How does the team communicate progress or completion of a capability?
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Technical

 How is the user involved in requirements reviews, development, and test?

 How is Minimum Viable Product (MVP) identified and mapped into  
capabilities?

 What technical reviews are used (i.e PDR, CDR)?

 What is the timing of the technical reviews?

 What are the artifacts for/from the technical reviews (i.e. System and SW 
Specifications, SW Architecture Documentation)?

 How is integrated testing completed?

 How is security integrated into the development process and capabilities?

 How are Estimates at Completion (EACs) developed and at what level?

 What tools are used to track progress/completion of work against 
contractual requirements (i.e development environment)?

 How do technical tools feed program management tools/reporting?
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Provide best practices/artifacts for the following (Tool Kit)

 Contracting language

 Scope definition and work organization

 Planning, scheduling, budgeting

 Tracking costs

 Analysis and management reporting

 Change management

Create a tool kit for managing cost, schedule, technical performance
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Integration AAP efforts 

to address policy needs 

of the Department

Establish Stakeholder group 

and backlog of questions
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Six month Incremental 

Releases of Guidance to 

Government program 

offices


